
5/1/2020 to 10/31/2020

12/4/2013 to 12/31/2033

FEDERAL LOCAL STATE TOTAL

TOTAL FUNDS APPROVED: 34,756,556$  76,678,802$  98,494,178$  209,929,536$ 

TOTAL FUNDS EXPENDED TO DATE: 33,302,571$  53,541,220$  64,087,306$  150,931,097$ 

PROJECT OVERRUN/ (UNDERRUN): 1,453,985$  23,137,582$  34,406,872$  58,998,439$ 

Budget Federal Total Expended Remaining

(from Application) Local or State to Date Balance

17,817,601$ 

Local/State 560,230$ 

Federal 115,164$ 

Local/State 36,242$ 

Local/State 844,275$ 

Local/State 225,430$ 

Local/State 502,809$ 

Federal 849,637$ 

Federal 338,003$ 

Local/State 1,592,959$ 

Local/State 4,913,995$ 

Local/State 167,288$ 

Local/State 2,376,951$ 

Local/State 1,173,197$ 

Federal 6,342,564$ 

Local/State 345,554$ 

Local/State 1,245$ 

Local/State 973,108$ 

Local/State 86,785$ 

Federal 1,695,679$ 

Local/State ‐$ 

Federal 15,125$ 

Local/State ‐$ 

23,156,240$  (5,338,639)$ 

Historic Millwork District ‐ Stormwater Utility 

Lower Bee Branch Engineering ‐ U.S. EPA State Revolving Funds

Lower Bee Branch Legal Services ‐ U.S. EPA State Revolving Funds

Upper Bee Branch Creek Engineering ‐ State Sales Tax Increment Bond

Upper Bee Branch Creek Engineering ‐ General Obligation Bond

Flood Mitigation Maintenance Facility Design ‐ State Sales Tax Increment 

Bond

22nd Street Storm Sewer Construction ‐ Sales Tax Increment Bond

Upper Bee Branch Creek Engineering ‐ Stormwater Utility Fees

Upper Bee Branch Creek Legal Services‐ State Sales Tax Increment Bond

248,242,053$                                   

The percentage of actual work that has been completed at the end of the reporting period (not 

a % of funds expended)

The estimated cost of the project at completion (which may even exceed the awarded amount)

563‐589‐4110

68.00%

Engineering/Contractual Services:

Type of Expense

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

Deron Muehring

City of Dubuque

50 West 13th Street

PROJECT TITLE:

Dubuque, IA 52001

2013‐0AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

West 32nd Street Detention Basin ‐ General Obligation Bonds

Bee Branch Watershed Flood Mitigation Project

& Funding Source

West 32nd Street Detention Basin ‐ U.S. EPA State Revolving Funds

Historic Millwork District ‐ General Obligation Bonds

Upper Bee Branch Creek Engineering ‐ U.S. EPA State Revolving Funds

Flood Mitigation Gate Replacement ‐ Stormwater Utility Fees

Flood Mitigation Gate Replacement ‐ State Sales Tax Increment Bond

Impervious Surface Reduction ‐ U.S. EPA State Revolving Funds

Bee Branch Creek Railroad Culverts ‐ U.S. EPA State Revolving Fund (SRF) ‐

Legal ‐ 1X0010
Bee Branch Creek Railroad Culverts ‐ State Sales Tax Increment Bond ‐ 

Engineering 1X0010

17th Street/West Locust Storm Sewer Engineering ‐ Sales Tax Increment 

Bond  1X0002

TOTAL

West 32nd Street Detention Basin ‐ Stormwater Utility Fees

Carter Road Detention Basin ‐ General Obligation Bonds

Lower Bee Branch Engineering ‐ Stormwater Utility

1



19,301,143$ 

Local/State 140,833$ 

Local/State 2,144,713$ 

Local/State 1,157,577$ 

Local/State 13,676,887$ 

Local/State 2,373,206$ 

Local/State ‐$ 

Local/State 690,120$ 

Local/State ‐$ 

TOTAL 20,183,336$  (882,193)$ 

139,593,792$ 

Local/State 749,062$ 

Federal 1,711,836$ 

Local/State 1,649,072$ 

Local/State 5,600,000$ 

Local/State 31,435$ 

Federal 6,843,436$ 

Local/State 3,695,500$ 

Local/State 189,142$ 

Local/State 1,020,966$ 

Local/State 658$ 

Local/State 17,670$ 

Local/State 18,380,189$ 

Federal 22,951,178$ 

Local/State 940,000$ 

Local/State 2,060,858$ 

Federal 1,227,138$ 

Local/State 1,000,000$ 

Local/State 100,000$ 

Local/State 1,962,427$ 

Federal 7,704,321$ 

Local/State 1,383,448$ 

Local/State 1,543,046$ 

Federal 8,000,124$ 

88,761,506$  50,832,286$ 

11,337,000$ 

‐$ 

‐$  11,337,000$ 

Upper Bee Branch Creek Construction ‐ State Sales Tax Increment Bond

Lower Bee Branch Creek ‐Purchase/ Deconstruction/ Maintenance of 

Housing ‐ Storm Water Utility Fees

Historic Millwork District ‐ General Obligation Bonds

Impervious Surface Reduction ‐ State Sales Tax Increment

Carter Road Detention Basin ‐ Purchase/Deconstruction ‐ Stormwater 

Utility Fees

West 32nd Street Detention Basin ‐ Purchase/Deconstruction ‐ General 

Obligation Bonds

Upper Bee Branch Creek Construction ‐ EDA

Upper Bee Branch Creek Construction ‐ RECAT

Upper Bee Branch Creek Construction ‐ SRT

17th Street/West Locust Storm Sewer Construction ‐ Sales Tax Increment 

Bond

22nd Street Storm Sewer Property Acquisition & Easement: ‐ Sales Tax 

Increment Bond

TOTAL

Upper Bee Branch Creek Construction ‐ NSB

Property Acquisition & Easement:

Lower Bee Branch ‐ RECAT Grant

Historic Millwork District ‐ TIGER Grant

Lower Bee Branch ‐ Repair lightning damage ‐ State Sales Tax Increment 

Bond

Lower Bee Branch ‐ Storm Water Utility

West 32nd Street Detention Basin ‐ U.S. EPA State Revolving Funds

Lower Bee Branch ‐ U.S. EPA State Revolving Funds

TOTAL

Contingency:

Upper Bee Branch Creek Construction ‐ U.S. EPA State Revolving Funds

Upper Bee Branch Creek Construction ‐ DMATS

22nd Street Storm Sewer Construction ‐ Sales Tax Increment Bond

Impervious Surface Reduction ‐ U.S. EPA State Revolving Funds

Bee Branch Creek Railroad Culverts ‐ U.S. EPA State Revolving Fund (SRF) ‐

1X0010

Construction Trailer ‐ State Sales Tax Increment Bond

Upper Bee Branch Creek ‐Purchase/ Deconstruction/ Maintenance of 

Housing ‐ State Sales Tax Increment Bond

Lower and Upper Bee Branch Creek ‐Purchase/ Deconstruction/ 

Maintenance of Housing ‐ General Obligation Bonds

Carter Road Detention Basin ‐ General Obligation Bonds

Lower Bee Branch ‐ State Sales Tax increment

Lower Bee Branch ‐ I‐Jobs II Grant

17th Street/West Locust Storm Sewer Property Acquisition/Easements ‐ 

Sales Tax Increment Bond

Construction:

Flood Mitigation Maintenance Facility ‐ Purchase/ Deconstruction/ 

Maintenance of Housing ‐ State Sales Tax Increment Bond

2



17,430,000$ 

872,869$ 

574,462$ 

2,097,038$ 

4,892,880$ 

851,621$ 

1,842,539$ 

1,925,138$ 

3,783,791$ 

1,936,234$ 

53,444$ 

18,830,016$  (1,400,016)$ 

4,450,000$ 

‐$ 

‐$  4,450,000$ 

209,929,536$  150,931,097$  58,998,439$ 

FEDERAL        (from Application)
LOCAL                   (from 

Application)

STATE                (from 

Application)

Total Expended 

to Date

49,021,052$  56,567,067$ 

1,227,138$  1,227,138$ 

5,600,000$  5,600,000$ 

3,965,500$  3,695,500$ 

2,250,000$  2,250,000$ 

1,000,000$  1,000,000$ 

100,000$  100,000$ 

940,000$  940,000$ 

48,227,604$  21,022,866$ 

165,244$  207,875$ 

336,358$  585,802$ 

14,394,096$  18,139,177$ 

‐$ 

(24,491,634)$  24,491,634$  ‐$ 

74,002,544$  39,595,672$ 

 $                               25,756,556   $                       76,978,802   $          98,494,178   $     150,931,097 

Rate of Interest
Length of Term (start & 

end)
Costs of Issuance Net Proceeds

3.23% 6/16/14‐6/1/29
40,398$  8,120,912$ 

3.78% 6/15/15‐6/1/31
110,950$  20,637,011$ 

1.18% 6/15/15‐6/1/31 785,524$  30,941,000$ 

1.75% 6/1/19‐6/1/40 81,910$  16,382,000$ 

TOTAL

Financing Reserve:

TOTAL

Total Project Budget Summary

FUNDING SOURCE:

Total Project Funding Source

U.S. EPA Clean Water SRF (repayment)
Sales Tax Increment

DMATS

Sales Tax Increment Revenue Bond (Series 

2014A)

Sales Tax Increment Revenue Bond (Series 

2015A)

Upper Bee Branch SRF2015

Upper Bee Branch SRF2019

Indebtedness Incurred                  (Bonds, 

etc.)

U.S. EDA Disaster Relief Grant

U.S. DOT TIGER Grant

Sale of Assets and Land

Stormwater Utility Fees

Sanitary Sewer Fees

Private Donations

I‐Jobs II Grant

RECAT Grant

U.S. DOT National Scenic Byways Grant

State Recreational Trail Grant

General Obligation Bonds

Financing Interest:

Upper Bee Branch Creek 2015 SRF loan

W. 32nd Street Detention Basin SRF Loan 

U.S. EPA Clean Water SRF

Sales Tax Increment Bond Series 2014A

Sales Tax Increment Bond Series 2015A

Lower Bee Branch GO Debt

Carter Road Detention Basin GO Bond

Upper Bee Branch Creek 2019 SRF loan

Lower Bee Branch Creek SRF Loan

Green Alley SRF Debt

Historic Millwork District ‐ General Obligation Bonds
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Total to Date

33,000,000$ 

20,760,000$ 

20,608,296$ 

5,000,000$ 

4,300,000$ 

4,025,000$ 

3,000,000$ 

2,126,000$ 

1,910,000$ 

1,886,000$ 

1,819,147$ 

1,004,390$ 

1,000,000$ 

575,600$ 

523,000$ 

400,000$ 

400,000$ 

400,000$ 

290,000$ 

232,440$ 

100,000$ 

16,500$ 

12,500$ 

6,800$ 

103,395,673$ 

Richards or High Building ‐ Central

Total Non‐Public Investment

Emmaus Bible School ‐ 2570 Asbury Road

Rusk Building ‐ 1104 White Street

Dubuque Furniture & Flooring

Gronen Restoration & Tennant Modifications ‐ Caradco Building ‐ Millwork District

NON‐PUBLIC INVESTMENT ‐ Entity

Novelty Ironworks ‐ 333 E. 10th Street ‐ Ryan Derks

Gronen Restoration ‐ Betty Building ‐ 151 E. 9th Street

M & M Schultz Properties LLC ‐ 3422 Asbury Road

Salvia House LTD ‐ 196 Kaufmann

Gronen Restoration ‐ St. Mary's Campus ‐ 15th & White Street

Commercial Improvements ‐ (Various see Attachment B)

Morrison Brothers ‐ East 7th Street

Rainbo Oil ‐ 1260 E. 16th Street

Graybill Custom Builders ‐ New Residential Development ‐ Ashley Lane/Danlin Ct

Mark GudenKauf ‐ New Residential Development ‐ Peach Tree Lane

Engine House ‐ 1805 Central

Residential Improvements/Additions ‐ (Various see Attachment B)

Dubuque Stamp ‐ 3190 Jackson Street

Weaver Castle ‐ 324 ‐ 326 W Locust Street

Bethany Home ‐ 1005 Lincoln Ave ‐ Addition

Walgreens ‐ 345 E 20th St

Weaver Castle ‐ 407‐409 Loras Blvd

Nottingham Properties ‐ 485 Locust Street

Davis Place Apartments ‐ 601 Garfield
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x

Milestone Status

#
Submitted 

Completion Date:

Actual 

Completion Date:

1 2/4/2014 12/4/2013

2 12/4/2013 12/4/2013

3 12/4/2013 12/4/2013

4 12/4/2013 12/4/2013

5 6/4/2015 Functional

6 6/4/2015

7 12/4/2033

8 12/4/2016 8/28/2017

9 12/4/2016

10 6/4/2020 11/15/2018

11 6/4/2020

12 6/4/2020

13 6/4/2020

14 12/4/2017

15 6/4/2020

16 12/4/2020 12/21/2017

17 12/4/2020

18 12/31/2033

Person Completing this Report:

Application Work Schedule (Milestones)

 Description:

Deron Muehring, Civil Engineer

Date:

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the approved project plan and state 

and federal regulations and policies governing this award.

signature on file

Delayed

Canceled

Signature of Authorized Representative or Governmental Entity

Project Status‐ entire 

project (Check One)

Description of significant activities this semi‐annual term.  Include comparison of actual accomplishments to the 

objectives identified in your application.  Attach pictures and a narrative.  Status changes or delays, please explain 

reason.

On Schedule

Lower Bee Branch Creek Restoration

Flood Mitigation Gate Replacement

W. 32nd Street Detention Basin

Historic Millwork District

Carter Road Detention Basin

Receive Grant Agreement from FMP

Please see the attached project update.

22nd St Storm Sewer Impr. (White to Francis)

North End Storm Sewer Impr.

17th St Storm Sewer Impr. (Pine to Elm)

11/12/2020

17th St Storm Sewer Impr. (Elm to Heeb)

22nd St Storm Sewer Impr. (Elm to White)

22nd St Storm Sewer Impr. (Francis to N. Main)

Project Closeout Activities

Jennifer Larson, Director of Budget & Finance

Name of Authorized Representative or Governmental Entity

Flood Mitigation Maint. Facility

Water Plant Flood Control

Suspended

Impervious Surface Reduction

Upper Bee Branch Creek Restoration

Upper Bee Branch Creek Restoration (Lower Bee Branch to Garfield ‐ Railroad Culverts)

Completed
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City of Dubuque Bee Branch Watershed Flood Mitigation Project 

Progress Report Narrative  
(10‐31‐20) 

PROJECT STATUS 
While steady progress is being made on multiple phases of the Bee Branch Watershed Flood 
Mitigation Project, completion of a few of the phases were delayed beyond the milestone dates 
outlined in the original project application. When the bid for a contract associated with Phase 7 
came in $9 million over budget, the shift in funding necessary to proceed affected the timeline 
of other phases. 
  
Phase 1 – Carter Road Detention Basin [Complete] 
Mowing and debris removal performed as planned.   
 
Phase 2 – W.32nd Street Detention Basin [Complete] 
Mowing and debris removal performed as planned. A controlled burn was performed in April of 
2017. Sediment removal is planned for late fall/winter of 2020. 
 
Phase 3 – Historic Millwork District [Complete] 
Pervious pavements are inspected and cleaned per adopted schedule. 
 
Phase 4 – Lower Bee Branch Creek Restoration [Milestone Completion Date: June of 2015] 
While the Lower Bee Branch Creek Restoration improvements are substantially complete, 
additional work is underway. The security system network is under contract. It was scheduled 
to be complete during the summer of 2020, the COVID‐19 pandemic delayed delivery of 
materials. It is expected that the contract will be complete by the end of 2020. The dual‐
purpose maintenance/bike trail around the southeastern edge of the Bee Branch ponding area 
is under design with construction expected in 2021.  
 
The Leisure Services Department continues mowing and trash/debris removal as needed. 
 
Phase 5 – Flood Mitigation Gate & Pump Replacement [Milestone Completion Date: June of 
2015] 
Due to the record rainfalls in 2010 (a 100‐year rain event) and 2011 (a 500‐year rain event) that 
impacted the Bee Branch Watershed, it was prudent to consider modifications to the facility 
such that it would accommodate something larger than a 10‐year event as originally designed. 
The City hired IIW Engineers to evaluate five alternatives. The preferred alternative included 
the: 

•  Replacement of the existing flood gates; 
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•  Installation of an additional flood gate; 
•  Replacement of the existing flood pumps and installation of additional pumps; 
•  Replacement and updating of the electrical service to current standards;  
•  Installation on an additional back‐up generator for the additional pumps. 

 
And recently, the United States Army Corps of Engineers (USACE) completed an engineering 
analysis that showed that the preferred option would accommodate the 500‐year rain event. 
 
This alternative was chosen because it best addresses the flooding that has been occurring 
since 1999. It also provides for additional resiliency options as rainstorms increase in both 
depth and intensity. This represents an expanded scope over what was originally proposed in 
the City’s State Flood Mitigation Program application (Application) which considered just the 
replacement of the gates at an estimated cost of $4,512,464.00.  
 
The City of Dubuque’s consulting engineer, IIW PC, has been working to develop and refine the 
project design for the 16th St. Detention Basin Food Gates project. With the development of 
the 90% design plans, the cost estimate for the project has increased significantly. The current 
cost estimate is $17.1 million. Thus, the project is now estimated at $15 million over the 
original budget reflected in the Bee Branch Watershed Flood Mitigation Project submitted with 
the City’s Application.   
 
The City sought additional grant funding to offset the cost associated with the expanded scope 
and was successful in securing a $2.5 million grant through the U. S. Economic Development 
Administration (EDA).  With the EDA grant funding, the City costs is $14.6 million. The current 
schedule for the improvements is as follows:  
 

Event/Milestone Date of Completion 
90% Design of improvements July 2020 
Submission of Final Plans and Specifications, Construction and 
Floodplain Permits to USACE 

September 2020 

Approval of Final Plans/Construction Permitting from USACE January 2021 
Initiate Bidding April 2021 
Award of Construction Contract June 2021 
Construction Start July 2021 
Construction Completed April 2023 

 
Because of the scope and associated cost increase, construction of the Bee Branch Flood 
Mitigation Gate & Pump Replacement project might delay other phases of the 12‐phase Bee 
Branch Watershed Flood Mitigation Project. 
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Phase 6 – Impervious Surface Reduction [Milestone Completion Date: December of 2033] 
To date 80 of 240 impervious alleys have been converted into green alley, pervious pavement 
systems. The $9.4 million in SRF sponsorship funding has been exhausted as anticipated. The 
construction of green alley pervious pavement systems will resume in 2021.  
 
The Public Works Department continues to inspect the pervious pavement systems on a semi‐
annual basis, vacuum sweeping them annually and more frequently on an as‐needed basis. 
 
Phase 7 – Upper Bee Branch Creek Restoration [Milestone Completion Date: December of 
2016] 
The improvements were to be bid and constructed under multiple contracts. One contract 
came in $9 million over the City budget. Therefore, it looked as if the $9 million shortfall would 
delay the bidding and construction of the final Phase 7 improvements involving the installation 
of culverts through railroad property in order to pass floodwaters from the Phase 7 
improvements to the Phase 4, Lower Bee Branch Creek, improvements. But in early 2016, it was 
announced that the City would receive $9 million through the HUD National Disaster Resiliency 
Competition (HUD NDRC) to cover the shortfall associated with Phase 7 of the Bee Branch 
Watershed Flood Mitigation Project. In order to remain eligible for the $9 million in HUD 
funding for the improvements through the railroad property, the City had to wait until a grant 
agreement between HUD and the State and an agreement between the State and the City was 
in place. This was accomplished in October of 2016. In March of 2017, in accordance with HUD 
requirements, the City executed a new contract with the City’s consulting engineers to provide 
engineering design services for the improvements through the railroad property. And in June of 
2017, the City Council authorized the hiring of Ahlers & Cooney law firm to provide legal 
services pertaining to the negotiations with the owner of the railroad, Canadian Pacific (CP) and 
other property acquisitions necessary for the improvements.   
 
In February of 2019, the City awarded the construction contract for the Upper Bee Branch 
Creek Railroad Culverts Project in the amount of $25,900,000.00, which was 1.24% over the 
engineer's estimate. The Upper Bee Branch Creek Railroad Culverts Project (Project) represents 
the final contract associated with the Bee Branch Creek Restoration Project (Phase 4 & 7 of the 
Bee Branch Watershed Flood Mitigation Project). The improvements will allow for the efficient 
flow of floodwaters from the recently completed upper Bee Branch Creek improvements, 
through the railroad yard on Garfield Avenue, to the lower Bee Branch Creek. Project elements 
include the installation of six, 8‐foot diameter culverts under the railroad tracks using tunneling 
methods; this work was completed in late October of 2020. In addition to the culverts under 
the railroad tracks, the Project includes the extension of the box culverts installed under 
Garfield Avenue as part of the upper Bee Branch Creek improvements to a new buried junction 
chamber, or transition structure where the flow from the upper Bee Branch Creek will join with 
flow from the Bee Branch storm sewer from Pine Street. The combined flow will then flow 
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under the railroad tracks through the tunneled pipes mentioned previously into the lower Bee 
Branch Creek. An outfall structure will be constructed where the water will flow into the lower 
Bee Branch Creek. This will include a headwall for the culverts, a flood gate with pump station 
to control the depth of water in the upper Bee Branch Creek, topped by a concrete pad that will 
allow access to the culverts and gate from above while also providing a plaza area for citizens to 
overlook the lower Bee Branch Creek. The Project also incorporates the existing box culverts 
underneath the railroad tracks into the flood control system. With construction underway, it is 
scheduled to be complete by August 2021.  
 
Phase 8 – 22nd St/Kaufmann Ave Storm Sewer Impr. [Milestone Completion Date: December of 
2016] 
Engineering consultants are under contract designing the improvements for the entire stretch 
of the project limits. The construction contract for the first segment of the improvements, from 
Elm Street to White Street, was awarded in April of 2018 in the amount of $2,548,366.71. It is 
now complete. The construction contract for the second segment, from White Street to Francis 
Street, was awarded in March of 2019 in the amount of $2,349,054.47. It is also complete. 
Construction of the third and final segment, from Francis to North Main Street is under contract 
and scheduled to be complete in November 2020.     
 
Phase 9 – Flood Mitigation Maintenance Facility [Milestone Completion Date: June 2020] 
The City has purchased the two properties required for the facility. Site clearing activities are 
under way, first addressing the environmental issues with the property. The City has been 
working with the US EPA to develop the scope of the cleanup activities for the brownfield site. 
The site has also been enrolled in the Iowa Department of Natural Resources voluntary Land 
Recycling Program. Cleanup of the easterly property is complete. Cleanup activity of the 
westerly property, which has been delayed due to the COVID‐19 pandemic, will begin in 2021. It 
is expected to be complete by October of 2021. Design of the maintenance facility will follow 
completion of the cleanup activity. 
 
Phase 10 – North End Storm Sewer Improvements [Milestone Completion Date: December 
2017] 
This phase of the project has been delayed in conjunction with the delays associated with Phase 
4 and Phase 7 as they must be completed first.  
 
Phase 11 – Water Plant Flood Control [Milestone Completion Date: June 2020] 
The USACE created a sophisticated computer model that can predict the depth of inundation, 
time to inundation, and inundation paths at critical infrastructure for hypothetical levee breach 
scenarios. The USACE levee breach analysis was not initiated because of any known imminent 
risk of failure to the levee protecting Dubuque, but instead as an effort to improve emergency 
planning and communication of the potential risks associated with the levee. The main goal of 
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their work was to further advance the USACE’s new computer software tool [HEC‐RAS 5.0]. It 
also helped to further their mission to ensure that the public understands the risks of “living 
behind a levee.” In 2015, the City hired engineering consultant HDR to advance the 2‐D 
modeling work started by the USACE.  HDR refined the model by adding break lines to better 
match the existing terrain, spatially varied flow path characteristics, and incorporated the 
existence of buildings within the model. The City will be able to utilize the model when 
designing the flood control/prevention system to protect the City’s sole potable water 
treatment plant from flooding. The study is now complete. It will aid in the planned design of 
the water plant flood protection system. 
 
Phase 12 – 17th St/W. Locust Storm Sewer Impr. [Milestone Completion Date: December 2020] 
The first segment, between Pine Street and Elm Street, was completed in late 2017 for 
$1,155,286.32. The second segment, between Elm Street and Heeb Street is also now complete 
at a construction contract cost of $3,720,555.75. The third, and final segment, between Heeb 
Street and Iowa Street, is under contract with work to be completed in the spring of 2021. 
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Phase 12 – 17th St./W. Locust Street Storm Sewer Improvements 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Looking east down 17th Street from White Street [5‐15‐19] 

Looking west down 17th Street from White Street [5‐15‐19] 
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Looking east down 17th Street from Central Avenue [October 2019] 

Looking west up 17th Street from Central Avenue [October 2019] 
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Preliminary work on the downstream end of the Upper Bee Branch Creek Railroad Culverts Project [5‐15‐19] 

Installation of the shoring system that will serve as the jacking pit for the tunneling under the railroad tracks on the 

downstream end of the Upper Bee Branch Creek Railroad Culverts Project [November 2019] 
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Installation of the shoring system that will serve as the receiving pit for the tunneling under the railroad tracks on the 

upstream end of the Upper Bee Branch Creek Railroad Culverts Project [November 2019] 

Jacking pit (foreground) and receiving pit (background) ready for tunneling scheduled to start in June of 2020.  

[April 2020] 
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Jacking pit (foreground) and receiving pit (background) showing where the six tunneled pipes are to be installed 

beginning in June of 2020.  [April 2020] 

Proposed Culverts 

Jacking pit (foreground) and receiving pit (background) showing the six tunneled pipes.  [October 2020] 




